COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2017

ESTI MATE SUMVARY 13: 50: 43
CONTI D C21325 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 21325-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 320.0 DAYS TI VE ALLOW 431 CALENDAR DAYS
PR US 34 BI G THOWPSON CANYCN P PERCENT TI ME: 74. 25 ORI G TI VE ALLOW 431 CALENDAR DAYS
PROJECT NO ER0341- 088
PR US 34 BI G THOWPSON CANYCN PHASE 1
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 06/ 24/ 2017 DATE TI ME STARTED 08/ 08/ 2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 06/ 2016 DATE WORK BEGAN 08/ 09/ 2016
DATE AWARDED 07/ 20/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 08/ 2016 DATE ACCEPTED
ENGLEWODOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 57, 662, 683. 25 PARTI Cl PATI NG $  52,398,229.81 $ 2,135, 295. 55
AWARD PRQIECT AMT: $  42,720,522. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 90. 87% TOTAL EARNI NGS 52,398, 229. 81 2,135, 295. 55
FUNDS AVAI LABLE: $ 5,264, 453.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 52,398, 229. 81 2,135, 295. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE - 640, 807. 83 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 51, 757, 421. 98 2,135, 295. 55
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 51, 757, 421. 98 2,135, 295. 55
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,135, 295. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21325

PCN: 21325-BID

PRQJECT: ER0341- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1.100
ACRE
17, 270. 00000

0010 202-00000 *Renoval of Structures and Qbstructions 1. 000
LS
99, 069. 00000
0015 202- 00010 *Renoval of Tree 644. 000
EACH
340. 00000
0020 202- 00019 *Renoval of Inlet 1. 000
EACH
2, 250. 00000
0025 202- 00035 *Renoval of Pipe 347. 000
LF
25. 75000
0030 202- 00037 *Renoval of End Section 1. 000
EACH
892. 00000
0035 202-00090 *Renoval of Delineator 80. 000
EACH
8. 10000
0040 202- 00220 *Renoval of Asphalt Mat 178. 000
Sy
40. 50000
0045 202- 00250 *Renoval of Pavenent Marking 4,434.000
SF
3. 00000
0050 202- 00810 *Renoval of Ground Sign 2. 000
EACH
203. 00000
0055 202-01130 *Renoval of Quardrail Type 3 269. 000
LF

21. 80000

Page 2
ESTI MATE RUN 07/ 13/ 2017
13:50: 43

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 100
0. 000 0.00
. 100 18, 997. 00

[y

=

000
0. 000 0.00
. 000 99, 069. 00

[y

644. 000
0. 000 0. 00

644. 000 218, 960. 00

=

000
0. 000 0.00
. 000 2,250. 00

[y

347.000
0. 000 0. 00

347.000 8,935. 25

=

000
0. 000 0. 00
. 000 892. 00

[y

56. 000
0. 000 0.00
56. 000 453. 60

178. 000
0. 000 0. 00

178. 000 7,209. 00

4,434. 000
0. 000 0.00

4,434. 000 13, 302. 00

2.000
0. 000 0. 00
2.000 406. 00

269. 000
0. 000 0. 00

269. 000 5, 864. 20



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13: 50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 *Renoval of Cuardrail Type 7 240. 000 240. 000
LF 0. 000 0. 00
28. 50000 240. 000 6, 840. 00
0065 202- 01300 Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0.00
2, 058. 00000 2.000 4,116. 00
0070 202-04002 C ean Cul vert 20. 000 0. 000
EACH 0. 000 0.00
3, 078. 00000 0. 000 0. 00
0075 203- 00060 Enbanknent Material (Conplete In Place) 30, 257. 000 30, 257. 000
CcY 0. 000 0.00
8. 00000 30, 257. 000 242, 056. 00
0080 203-00400 *Rock Excavation 280, 000. 000 276, 149. 000
CcY 0. 000 0. 00
68. 00000 276, 149. 000 18, 778, 132. 00
0085 203-00592 Rock Stai ning 220, 806. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0090 203-01500 Bl adi ng 40. 000 0. 000
HOUR 4.000 960. 00
240. 00000 4.000 960. 00
0095 203-01510 Backhoe 100. 000 58. 500
HOUR 0. 000 0.00
265. 00000 58. 500 15, 502. 50
0100 203-01550 Dozi ng 40. 000 10. 000
HOUR 0. 000 0. 00
197. 00000 10. 000 1, 970. 00
0105 203-01582 Truck (Dunp) 40. 000 20. 250
HOUR 1. 000 149. 00
149. 00000 21. 250 3, 166. 25
0110 203-01590 Front End Loader (Rubber Tire) 40. 000 2.000
HOUR 0. 000 0. 00

176. 00000 2.000 352. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01594 Conbi nati on Loader 40. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4.000 560. 00
0120 203-02060 *Presplitting 40, 257. 500 40, 257. 500
LF 0. 000 0. 00
10. 50000 40, 257. 500 422,703.75
0125 203-02300 *Rock Scal er 150. 000 49. 500
HOUR 0. 000 0. 00
519. 00000 49. 500 25, 690. 50
0130 203-02315 Mechani zed Scal i ng 40. 000 24.500
HOUR 0. 000 0. 00
511. 00000 24.500 12, 519. 50
0135 203-02324 *Blast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0. 00
264, 730. 00000 1. 000 264, 730. 00
0140 203-02330 Labor er 40. 000 25. 000
HOUR 0. 000 0. 00
74. 00000 25. 000 1, 850. 00
0141 206-01750 Shoring - Tenp MBE Wall at Diversion #1 1. 000 1. 000
LS 0. 000 0. 00
107, 196. 92000 1. 000 107, 196. 92
0142 900- 00014 Added Item (Lunp Sum)/ Renoval of Tenp MSE Wall at 0. 000 0. 000
Di versi on #1
LS 0. 000 0. 00
8, 128. 00000 0. 000 0. 00
0145 207- 00205 Topsoi | 500. 000 0. 000
CY 0. 000 0. 00
52. 25000 0. 000 0. 00
0150 208-00002  *Erosion Log Type 1 (12 Inch) 4, 344. 000 4,344.000
LF 0. 000 0.00
5. 75000 4, 344. 000 24,978. 00
0155 208- 00019 *Silt Fence (Reinforced)(Special) 3, 460. 000 3, 460. 000
LF 0. 000 0. 00
66. 75000 3, 460. 000 230, 955. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0.00
0165 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0170 208-00035 *Aggr egat e Bag 533. 500 533. 500
LF 0. 000 0. 00
4. 50000 533. 500 2,400. 75
0175 208-00041 Rock Check Dam 30. 000 23.000
EACH 0. 000 0. 00
947. 00000 23. 000 21, 781. 00
0180 208- 00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
12, 740. 00000 2.000 25, 480. 00
0185 208- 00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
183. 50000 0. 000 0. 00
0190 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
5, 006. 00000 10. 000 50, 060. 00
0195 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 1, 034. 000 1, 034. 000
CcY 0. 000 0. 00
72. 00000 1, 034. 000 74, 448. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 15. 500
HOUR 0. 000 0. 00
56. 00000 15. 500 868. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 20. 250
HOUR 0. 000 0. 00
140. 50000 20. 250 2,845.13
0210 208-00106 *Sweepi ng (Sedi ment Renoval ) 200. 000 151. 750
HOUR 0. 000 0. 00
169. 00000 151. 750 25,645.75



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 208-00107 Renoval of Trash 80. 000 1. 000
HOUR 0. 000 0. 00
247.00000 1. 000 247.00
0220 208- 00207 Erosi on Control Managenent 125. 000 83. 000
DAY 16. 000 31, 200. 00
1, 950. 00000 99. 000 193, 050. 00
0225 208-00300  Tenporary Berns 6, 600. 000 1, 780. 000
LF 0. 000 0. 00
6. 00000 1, 780. 000 10, 680. 00
0230 210-04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
3, 744. 00000 2.000 7,488. 00
0235 211-01111 *Rock Rei nforcenent (Dowel s) 5, 800. 000 4,617.000
LF 487. 000 52,352.50
107. 50000 5, 104. 000 548, 680. 00
0240 211-01115 *Rock Rei nforcenent (Nunber 10) 3, 900. 000 3, 596. 000
LF -165. 000 -22,110.00
134. 00000 3,431. 000 459, 754. 00
0245 212-00006 *Seedi ng (Native) 7.200 3. 300
ACRE 0. 000 0. 00
1, 532. 00000 3. 300 5, 055. 60
0250 212-00012 *Seedi ng (Furni shed) 1.100 0. 500
ACRE 0. 000 0. 00
694. 00000 0. 500 347.00
0255 212-00032 *Soi | Condi tioning 8. 400 3.500
ACRE 0. 000 0. 00
5, 939. 00000 3.500 20, 786. 50
0260 213-00007 *Miul ching (Wod Strand) 0. 000 0. 000
ACRE 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0265 213-00012 *Spray-on Mul ch Bl anket 7.200 3. 900
ACRE 0. 000 0. 00
5, 000. 00000 3.900 19, 500. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 217-00000 *Her bi ci de Treat nent 100, 000. 000 18, 292. 000
SY 0. 000 0. 00
0. 10000 18, 292. 000 1, 829. 20
0275 218-00000 *Noxi ous Weed Managenent 1. 000 0. 690
LS 0. 069 838. 13
12, 146. 75000 0. 759 9, 219. 38
0280 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0285 304- 06010 Aggregat e Base Course (O ass 6)(Special) (Furnish Only) 41, 000. 000 36, 741. 000
cY 3,110. 000 60, 645. 00
19. 50000 39, 851. 000 777,094.50
0290 304- 09002 Aggregate Base Course (Special)(Furnish Only) 32, 000. 000 26, 441. 000
CY 4, 433. 000 66, 495. 00
15. 00000 30, 874. 000 463, 110. 00
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 150. 000 114. 210
TON 0. 000 0. 00
214. 00000 114. 210 24, 440.94
0300 420-00132 Ceotextile (Separator) (COass 1) 14, 310. 000 14, 310. 000
SY 0. 000 0. 00
2. 50000 14, 310. 000 35, 775. 00
0305 506- 00025 Riprap (Furnish Only) 75, 180. 000 52, 939. 000
CY 22,241. 000 1, 378, 942. 00
62. 00000 75, 180. 000 4,661, 160. 00
0310 506-00218 Riprap (18 Inch) 240. 000 211. 000
CY 0. 000 0. 00
240. 00000 211. 000 50, 640. 00
0315 601-01000 Concrete O ass B 2. 400 2. 400
CY 0. 000 0. 00
1, 346. 00000 2.400 3, 230. 40
0320 602-00020 Rei nforcing Steel (Epoxy Coated) 236. 000 236. 000
LB 0. 000 0. 00
3. 00000 236. 000 708. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
510. 00000 80. 000 40, 800. 00
0330 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 209. 000 209. 000
LF 0. 000 0. 00
534. 00000 209. 000 111, 606. 00
0335 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0. 00
895. 00000 120. 000 107, 400. 00
0340 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
16, 493. 00000 1. 000 16, 493. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
18, 100. 00000 1. 000 18, 100. 00
0350 607-11525 *Fence (Plastic) 3, 000. 000 1, 766. 000
LF 0. 000 0. 00
2.40000 1, 766. 000 4,238. 40
0355 607-55050 *Mesh Anchor (Special) 107. 000 87. 000
EACH 20. 000 32, 120. 00
1, 606. 00000 107. 000 171, 842. 00
0360 607-55060 *Mesh Pin 20. 000 0. 000
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0365 607-55100 *Wre Mesh 141, 013. 000 50, 175. 000
SF 0. 000 0. 00
4. 00000 50, 175. 000 200, 700. 00
0370 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0375 621-00450 *Det our Pavenent 5, 251. 000 5,121. 000
SY 0. 000 0. 00
215. 00000 5,121. 000 1,101, 015. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13: 50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 625- 00000 *Construction Surveying 1. 000 0.915
LS 0. 085 109, 138. 98
1, 283, 988. 00000 1. 000 1, 283, 988. 00

0385 626-00100  *Nbbilization (without Autopay) 0.920 0. 864
LS 0. 000 0. 00
12, 242, 330. 00000 0. 864 10, 577, 373. 12
0390 626-01102 Public Information Services (Tier I1) 1. 000 0. 690
LS 0.070 49, 900. 55
712, 865. 00000 0. 760 541, 777. 40
0395 627-00011 *Pavenent Marking Paint (Wt erborne) 65. 000 65. 000
GAL 0. 000 0. 00
130. 00000 65. 000 8, 450. 00
0400 630- 00000 *Fl aggi ng 17, 044. 750 17, 044. 750
HOUR 0. 000 0. 00
31. 00000 17, 044. 750 528, 387. 25
0405 630-00001 *Pilot Car Qperation 2, 306. 500 2, 306. 500
HOUR 0. 000 0. 00
60. 00000 2, 306. 500 138, 390. 00
0410 630- 00007 *Traffic Control Inspection 97. 000 43. 000
DAY 10. 000 3, 380. 00
338. 00000 53. 000 17,914. 00
0415 630- 00012 *Traffic Control Management 334. 000 258. 000
DAY 18. 000 65, 592. 00
3, 644. 00000 276. 000 1, 005, 744. 00
0420 630- 00015 Uniforned Traffic Control Coordination 10. 000 10. 000
HOUR 0. 000 0. 00
88. 00000 10. 000 880. 00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
337. 00000 3. 600 1,213. 20
0430 630-80341 *Construction Traffic Sign (Panel Size A) 492. 000 439. 200
EACH 3. 600 338. 40

94. 00000 442. 800 41, 623. 20



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0012 13: 50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 105. 300
EACH 3. 600 385. 20
107. 00000 108. 900 11, 652. 30
0440 630-80344 *Construction Traffic Sign (Special) 553. 000 470. 700
SF 27.000 486. 00
18. 00000 497. 700 8, 958. 60
0445 630- 80355 *Portabl e Message Sign Panel 13. 000 11.700
EACH 0. 000 0. 00
8, 097. 00000 11.700 94, 734. 90
0450 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 268. 000 241. 200
EACH 0. 000 0. 00
47. 00000 241. 200 11, 336. 40
0460 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0470 630-80375 *Concrete Barrier (Tenporary) (Install Only) 4, 000. 000 2,926. 800
LF 0. 000 0. 00
49. 00000 2,926. 800 143, 413. 20
0475 630-80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
8. 00000 270. 000 2,160. 00
0480 630-85010 *| npact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
11, 251. 00000 3. 600 40, 503. 60
0485 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
840, 500. 00000 1. 000 840, 500. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A Partnering 2,526. 460 2,526. 460
FA 0. 000 0. 00
1. 00000 2,526. 460 2,526. 46
0500 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70021 F/ A On- The-Job Trai nee 4, 229. 400 4,229. 400
HOUR 0. 000 0. 00
1. 00000 4,229. 400 4,229. 40
0510 700- 70034 F/ A Tenporary Stream Crossi ng 596, 102. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70050 F/ A Renoval Snow Renoval 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70155 F/ A Pavenent Surface Course Maintenance 19, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 71000 CM3C Overrun Pool 241, 964. 000 30, 260. 880
FA 0. 000 0. 00
1. 00000 30, 260. 880 30, 260. 88
0535 700-71001 CMEC Shared Rist Contig. Pool 1, 531, 930. 000 1, 066, 038. 820
FA 0. 000 0. 00
1. 00000 1, 066, 038. 820 1, 066, 038. 82
0555 900- 00007 Added |tem (Each)/ Tenporary Road O osure Gates 3. 000 3. 000
EACH 0. 000 0. 00
4,043. 00000 3. 000 12,129. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0012 13: 50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0556 900- 00007 Added Item (Each)/ MVR Test Section #2 1. 000 1. 000
EACH 0. 000 0. 00
19, 270. 00000 1. 000 19, 270. 00
0560 900- 00026 Added Item (Week)/ Traffic Signal (Tenp) 1. 000 1. 000
WK 0. 000 0. 00
2,120. 00000 1. 000 2,120. 00
0565 900- 00007 Added |tem (Each)/ East Tenp Stream COrossing 1. 000 1. 000
EACH 0. 000 0. 00
368, 577. 00000 1. 000 368, 577. 00
0566 900- 00007 Added |tem (Each)/ West Tenp Stream COrossing 1. 000 1. 000
EACH 0. 000 0. 00
561, 554. 00000 1. 000 561, 554. 00
0570 900- 00007 Added Item (Each)/ Renoval of East Tenp Stream Crossing 0. 000 0. 000
EACH 0. 000 0. 00
18, 876. 00000 0. 000 0. 00
0571 900- 00007 Added Item (Each)/ Renoval of West Tenp Stream Crossing 0. 000 0. 000
EACH 0. 000 0. 00
29, 891. 00000 0. 000 0. 00
0575 630-80367 Port Traf Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
6, 890. 00000 1. 800 12, 402. 00
0580 606-01395 Transition Ty 3L 1. 000 1. 000
EACH 0. 000 0. 00
2,517.50000 1. 000 2,517.50
0585 900- 00006 Added Item (Dol lar)/ Dewatering Test Section 50, 234. 440 50, 234. 440
DOL 0. 000 0. 00
1. 00000 50, 234. 440 50, 234. 44
0590 900- 00022 Added Item (Square Yard)/ Detour Pavenent (Special) 2,972.000 2,972.000
SY 0. 000 0. 00
6. 25000 2,972.000 18, 575. 00
2000 201- 00001 Cear and G ub (Phase 2) 3. 900 3. 900
ACRE 0. 000 0. 00

4, 250. 00000 3. 900 16, 575. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2005 202-00010 Rem Tree (Phase 2) 246. 000 236. 000
EACH 0. 000 0. 00
475. 00000 236. 000 112, 100. 00
2006 202- 00090 Rem Del i neator (Phase 2) 30. 000 23. 000
EACH 0. 000 0. 00
8. 00000 23. 000 184. 00
2010 202- 00250 Rem Pavenent Marking (Phase 2) 841. 000 841. 000
SF 0. 000 0. 00
3.50000 841. 000 2,943.50
2030 203-00440 Rock Excav (Spec) (Phase 2) 61, 000. 000 58, 894. 000
CY 0. 000 0. 00
47. 00000 58, 894. 000 2,768, 018. 00
2035 203-00592 Rock Staining (Phase 2) 63, 017. 000 0. 000
SF 0. 000 0. 00
0. 62000 0. 000 0. 00
2040 203-01500 Bl adi ng (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
2045 203-01510 Backhoe (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
265. 00000 0. 000 0. 00
2050 203-01550 Dozi ng (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
197. 00000 0. 000 0. 00
2055 203-01582  Truck (Dunp) (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0. 00
2060 203- 01590 Front End Loader (Rubber) (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
176. 00000 0. 000 0. 00
2065 203-01594 Conbi nati on Loader (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
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PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0012 13: 50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

2070 203- 02060 Presplitting (Phase 2) 13, 942. 000 13, 942. 000
LF 0. 000 0. 00
8. 00000 13, 942. 000 111, 536. 00
2075 203- 02300 Rock Scal er (Phase 2) 0. 000 0. 000
HOUR 0. 000 0. 00
405. 00000 0. 000 0.00
2080 203-02315 Mechani zed Scal i ng (Phase 2) 0. 000 0. 000
HOUR 0. 000 0. 00
252. 00000 0. 000 0.00
2085 203-02324 Bl ast Vibration Mnitoring (Phase 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1.000 18, 000. 00
2090 203-02330 Laborer (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
74. 00000 0. 000 0.00
2095 207-00205 Topsoi | (Phase 2) 63. 000 63. 000
(% 0. 000 0. 00
63. 00000 63. 000 3, 969. 00
2100 208-00002 Erosion Log Type 1 (12 In) (Phase 2) 250. 000 20. 000
LF 0. 000 0. 00
8. 00000 20. 000 160. 00
2110 208-00035 Aggregate Bag (Phase 2) 319. 000 319. 000
LF 0. 000 0. 00
6. 00000 319. 000 1, 914. 00
2111 208-00041 Rock Check Dam (Phase 2) 10. 000 0. 000
EACH 4.000 2,844.00
711. 00000 4.000 2, 844.00
2112 208-00036 Aggregate Bag (Special) (Phase 2) 500. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
2115 208-00070 Vehi cl e Tracki ng Pad (Phase 2) 3. 000 3. 000
EACH 0. 000 0. 00

4, 000. 00000 3. 000 12, 000. 00
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PON: 21325-BID ESTI MATE RUN 07/ 13/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2120 208-00071 Mai nt Aggregate (Veh Track Pad) (Phase 2) 280. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
2125 208-00103 Renoval and Disposal of Sedinent (Labor) (Phase 2) 20. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
2130 208-00105 Renoval and Di sposal of Sedinent (Equip) (Phase 2) 20. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00
2135 208-00106 Sweepi ng (Sedi nent Renoval ) (Phase 2) 30. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
2140 208-00107 Rem Trash (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
2146 210- 00810 Res Ground Sign (Phase 2) 6. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
2150 211-01111 Rock Rei nf (Dowels) (Phase 2) 290. 000 290. 000
LF 0. 000 0. 00
50. 00000 290. 000 14, 500. 00
2155 211-01115 Rock Rei nf (No.10) (Phase 2) 100. 000 100. 000
LF 0. 000 0. 00
105. 00000 100. 000 10, 500. 00
2160 212-00006  Seeding (Native) (Phase 2) 0. 100 0. 100
ACRE 0. 000 0. 00
1, 192. 00000 0. 100 119. 20
2165 212-00012 Seedi ng (Furni shed) (Phase 2) 1. 300 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
2170 212-00032 Soi | Conditioning (Phase 2) 1. 400 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
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PRQJECT: ER0341- 088 ESTI MATE NO. 0012 13:50: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2175 213-00007 Mul ching (Wod Strand) (Phase 2) 0. 000 0. 000
ACRE 0. 000 0. 00
6, 460. 00000 0. 000 0. 00
2180 213-00012 Spray-on Ml ch Bl anket (Phase 2) 0. 600 0. 100
ACRE 0. 000 0. 00
4, 620. 00000 0.100 462. 00
2190 217-00020 Her bi ci de Treatnment (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
168. 00000 0. 000 0. 00
2221 607- 11455 Fence Wod / (Phase 2) 72.000 72.000
LF 0. 000 0. 00
31. 80000 72.000 2,289. 60
2225 607-11525 Fence (Plastic) (Phase 2) 500. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2229 607- 55040 Mesh Anchor (Phase 2) 54. 000 0. 000
EACH 54. 000 22, 896. 00
424. 00000 54. 000 22, 896. 00
2230 607-55050 Mesh Anchor (Spec) (Phase 2) 32.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
2235 607- 55060 Mesh Pin (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
396. 00000 0. 000 0. 00
2240 607-55100 Wre Mesh (Phase 2) 53, 310. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
2241 612-00001 Delin (Ty 1) (Phase 2) 82. 000 80. 000
EACH 2.000 58. 00
29. 00000 82. 000 2,378.00
2242 614- 01503 Steel Sign Supp (2-1n Rd)(Po&Sock) (Phase 2) 0. 000 0. 000
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
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PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2243 621- 00450 Det our Pvnt (Phase 2) 886. 000 886. 000
SY 0. 000 0. 00
125. 00000 886. 000 110, 750. 00
2244 625- 00000 Const Surveying (Phase 2) 1. 000 1. 000
LS 0. 000 0. 00
181, 000. 00000 1. 000 181, 000. 00
2245 626- 00000 Mobi | i zati on (Phase 2) 0. 000 0. 000
LS 0. 000 0. 00
163, 768. 34000 0. 000 0. 00
2246 627-00011 Pvnt Mg Paint (Waterborne) (Phase 2) 11. 000 11. 000
GAL 0. 000 0. 00
102. 00000 11. 000 1,122.00
2247 626- 00100 Mobi i zation (W o Autopay) - Phase 2 1. 000 1. 000
LS 0. 000 0. 00
163, 768. 34000 1. 000 163, 768. 34
2250 630-00000  Flaggi ng (Phase 2) 2, 880. 000 123. 500
HOUR 140. 000 4, 340. 00
31. 00000 263. 500 8, 168. 50
2260 630-00001 Pilot Car Operation (Phase 2) 200. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
2265 630-80341  Const Traf Sign (A) (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
2270 630-80342 Const Traf Sign (B) (Phase 2) 6. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
2275 630- 80360 Drum Channel Dev (Phase 2) 40. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
2280 630-80363 Drum Channel Dev (Light) (F) (Phase 2) 5. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
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PRQJECT: ER0341- 088 ESTI MATE NO 0012 13:50: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2285 630-80364  Drum Channel Dev (Light) (SB) (Phase 2) 5. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
2295 630- 80372 Conc Barrier (Tenmp) (Furnish & Install) (Phase 2) 750. 000 675. 000
LF 0. 000 0. 00
114. 00000 675. 000 76, 950. 00
2310 632-00000 N ght Work Lighting (Phase 2) 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
2335 700- 71000 CMEC Overrun Pool (Phase 2) 156, 910. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2340 700-71001 CMEC Shared Ri sk Contingency Pool (Phase 2) 258, 219. 000 107, 565. 500
FA 140, 600. 000 140, 600. 00
1. 00000 248, 165. 500 248, 165. 50
CAT 0200 CURRENT AMI  $56, 164, 024.25$ 2,001, 550. 76 $51, 166, 881. 33
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620- 00005 Field Ofice (Special) 1. 000 0.730
EACH 0. 090 130, 970. 88
1, 455, 232. 00000 0. 820 1, 193, 290. 24
0545 620-00012 Field Laboratory (O ass 2) 1. 000 0.727
EACH 0. 093 2,773.91
29, 827. 00000 0. 820 24,458. 14
0550 620- 00020 Sanitary Facility 4. 000 4.000
EACH 0. 000 0. 00
3, 400. 00000 4. 000 13, 600. 00
CAT 0400 CURRENT AMI  $ 1, 498, 659. 00 $ 133,744.79% 1,231, 348.38
PRQIECT TOTAL CURRENT AMI $57,662,683.25% 2,135, 295.55$52,398,229.71




